REVIEWED

Street Acceptance Tracking Chart Report Period: By Coleman Hutton
Loudoun County, Building and Development
Project Name and Application  County and SAP DACHS  1stinsp. 2ndlInsp. 3rdInsp. 4thInsp. Field VDOT  Resolution Applicant Resolution Resolution  Richmond Remarks Centerline Lane
No. VDOT Accepted Entry Accepted AMA43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT  Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond
Adlie Estates, PH 2 (Section1  Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
and 2) CPAP-2013-0026
Aldie Estates, PH 1 (Public Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
Improvements) CPAP-2015-
0002
Arcadia Sunberry, PH 2 CPAR-  Karle Martin 07/24/20 08/13/20 10/2/20 - - 10/02/20 12/31/20 01/04/21 01/19/21 03/31/21
2016-0013
Barclay Ridge Barclay Court Leffler Martin  04/11/13 10/30/19 1/6/20 1/23/20 - 01/23/20 02/14/20 02/18/20 03/03/20 03/17/20 03/23/20
Hillside
Belmont Estates, Phase 1 & Hoffman 08/16/18 4/27/21 - - 04/27/21 04/28/21 05/03/21 Sight Distance
2 Martin Issue
CPAP-2011-0066
#929570180
Brambleton Brandt CPAP- Hutton 02/27/20 03/09/20 8/11/20 1/28/21  4/6/21 Waiting on VDOT
2010-0060 #929534477 Martin Bridge Insp
Brambleton LB 3 PH 1 659 Hutton 11/04/20 03/05/21
South (Site PH C Sec 18) CPAP- Martin
2005-0107
Brambleton LB 3 Ph 1 South- Hutton 09/18/16 09/16/16 6/28/17 Rd. segment
Rd -Phase-Rt. 659, (East-West  Martin from Shreveport
Connector) to Creighton Rd.
CPAP-2005-0107 #929478410 Waiting on
UNDERPASS
AGREEMENT to
be approved.
Brambleton RT 659 Relocated  Hutton 09/19/19 09/30/19 11/12/19 - - 11/12/19 Need Fees and
& Creighton (Ph 1A/1B from Martin Docs from
Rt 772 to Rt 774) VDOT - waiting
CPAP-2004-0024 on completion of
#929343566 Underpass
Agreement.
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Project Name and Application
No.

Brambleton Rt. 659 Relocated
(PH 3) CPAP-2015-0009

Brambleton S 16
CPAP-2004-0020
#929343547

Brambleton, LB 1 Section 29

Brambleton, LB 3 Sec 27
CPAP-2012-0051

Broad Run Farms (Lot 52,
Parcel B, Section 1) CPAP-
2013-0036

Broadlands, Section 104 (Van

Meter Dr) CPAP-

2016-0023 #1048606

Broadlands, Section 106
(Claiborne PKWY)
CPAP-2006-0085
#105851202

Claiborne Parkway

Creekside at Round Hill (Phase
2,3 and 4) CPAR-2015-0010

Creekside at Roundhill

Dulles Landing Arcola Center -
Dulles South Pkwy CPAP-2006-
0139

County and SAP
VDOT Accepted
Inspectors by VDOT

Hutton 12/09/20
Martin
Hutton 11/11/16
Martin
Hutton 10/31/19
Martin
Hutton 11/21/19
Martin

Tahir Martin 02/03/21

Leffler Martin  03/20/19

Hoffman
Martin

McGee 10/08/20
Martin

McGee 02/26/20
Martin

Blanchard 04/14/16
Martin

1st Insp.

12/09/20

05/17/17

11/14/19

01/02/20

02/25/21

10/28/19

03/18/19

10/30/20

04/25/16

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC

08/26/17 09/01/17  09/05/17

04/06/20 05/04/20 05/14/20

03/18/21 04/06/21 04/16/21

03/10/20 11/24/20 11/25/20

12/16/20 01/04/21

03/19/21  04/16/21

04/27/20  05/29/20

04/26/21  04/30/21

Applicant Resolution  Resolution

Pays Approved Sent to
VDOT by BOS Richmond
Fee and
Posts
Bond

09/21/17 10/06/17

06/02/20 06/29/20

05/04/21

01/19/21 03/08/21

06/16/20 07/08/20

Into System

Remarks Centerline
Mileage
VDOT
acceptance
quistionable
while heavy

construction
traffic remains.

Project now
being considered
for a change
from PUBLIC to a
Private street.

Waiting for
acceptance of
Northstar prior

to re-inspecting.

1.85
Question regard
meeting VDOT's
Service
Requirments.
0.77
0.52
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Project Name and Application
No.

Dulles North Industrial Park
(Maries Road)
CPAP-2016-0028
#1848840

Eagle Creek CPAP-2003-0090

Eastview at Stone Ridge |, PH
1-3 CPAP-2013-0061

Eastview at Stone Ridge II,
Phase 1 CPAP-2014-0063
CPAP-2015-0015

Evergreen Commerce Center
(Yardley Ridge Dr.)
CPAP-2014-0019
#PB00147800151

Grenata
CPAP-2002-0184
#4176081

Jackson Property CPAP-2004-
0038

Keena Farm

Ketocktin Farm Estates, Ph 01
CPAP-2003-0123

Lenah Woods, Phase 1
CPAP-2013-0051
#SU39970

Lenah Woods, Phase 2
CPAP-2013-0051
#SU40032

County and
VDOT
Inspectors

Blanchard
Sindi

Karle Martin

Hutton
Martin

Hutton
Martin

Blanchard
Martin

Leffler

Tahir Martin

Karle Martin

Leffler Martin

Karle Martin

Karle Martin

SAP
Accepted
by VDOT

01/30/20

02/20/20

02/13/20

10/29/18

02/03/21

01/22/21

01/09/20

04/04/19

04/04/19

DACHS
Entry

1st Insp.

09/28/18

09/09/20

03/04/20

03/04/20

12/21/18

06/04/19

02/25/21

03/02/21

03/03/20

12/13/19

12/13/19

2nd Insp.

2/27/19

5/7/20

5/7/20

6/27/19

8/23/19

3/18/21

4/15/21

3rd Insp.

3/14/19

9/4/20

4th Insp.

11/14/19

12/30/20

Field
Accepted
by VDOT

11/14/19

05/07/20

05/07/20

12/30/20

03/18/21

04/15/21

03/03/20

12/13/19

12/13/19

VDOT
AM 43
Issued

10/21/20

07/31/20

07/31/20

01/06/20

04/06/21

04/22/21

03/13/20

05/06/20

05/06/20

Resolution
Package
Submitted
to BOS by
SAC

10/22/20

08/13/20

08/13/20

04/16/21

04/23/21

03/13/20

Applicant Resolution
Pays Approved
VDOT by BOS
Fee and
Posts
Bond
11/17/20
09/01/20
09/01/20
01/21/20
05/04/21
04/07/20
05/19/20
05/19/20

Resolution
Sent to
Richmond

12/21/20

09/30/20

09/30/20

02/10/20

04/23/20

06/10/20

06/10/20

Richmond
Accepts
Road(s)

Into System

12/23/20

10/01/20

10/01/20

02/11/20

04/24/20

Remarks

***Need VDOT

Permit to be
Closed

Res Public

Improvements
(#BRIFSU069450

5); Road
Infrastructure

(#BRIFSU069135

6)

Centerline
Mileage

0.38

1.21

0.39

2.02

0.52
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Lane
Mileage

0.76

2.42

0.78

4.04

1.04



Project Name and Application
No.

Lexington Drive Extension
(One Loudoun for the County)
future Riverside Pkwy.
CPAR-2015-0037
CPAP-2010-0080

Marbury Estates, Ph 2 CPAP-
2007-0150 #800024217

Marbury Sections Ph. 1- 1A
,1B1- Ph 3 Sections 5, 6
CPAP-2012-0057
CPAP-2012-0048

Marbury, Ph 3 Revision, Sec 3
& 4 CPAP-2012-0048

Moon Glade Farm CPAP-2014-
0024 #1163458

Moorefield / Croson Lane /
Metro Center Drive

Moorefield Station (Green),
Section 1 Ph. 3
CPAP-2005-0092
#81961951

Moorefield Station (Green),
Section 1 Ph.1
CPAP-2005-0092
#08877975

Moorefield Station, Old Ryan
Road (Phase 2) CPAP-2014-
0041

Moorefield Westmoore PH C

Moorefield Westmoore,
Phase A CPAP-2015-0001

Moorefield Westmoore,
Phase B CPAR-2016-0040

County and
VDOT
Inspectors

McGee
Guario

Blanchard
Martin

Blanchard
Martin

Blanchard
Martin

Hutton
Martin

Karle Martin

Hutton
Martin

Hutton
Martin

Hutton
Martin

Hutton
Martin

Hutton
Martin

SAP
Accepted
by VDOT

01/20/18

11/21/19

04/24/19

11/21/19

08/15/19

06/08/17

05/18/17

03/11/21

04/21/21

08/18/20

04/13/21

DACHS
Entry

1st Insp.

03/01/19

01/03/20

07/03/19

01/03/20

09/24/19

05/03/19

04/02/19

07/11/17

03/11/21

04/21/21

11/05/20

04/13/21

2nd Insp.

7/2019

2/19/20

8/21/19

2/19/20

10/30/19

7/26/19

5/16/19

6/23/17

4/21/21

1/29/21

3rd Insp.  4th Insp. Field
Accepted
by VDOT
4/27/19 - 04/27/19

3/12/20

9/25/19 - 09/25/19
3/19/20 03/19/20
11/8/19 - 11/08/19
- - 05/16/19
4/2/19 5/16/19 05/16/19
3/11/21 - 03/11/21

VDOT
AM 43
Issued

05/02/19

10/31/19

07/27/20

11/22/19

05/31/19

05/31/19

04/27/21

Resolution
Package
Submitted
to BOS by
SAC

05/01/619

11/07/19

07/30/20

12/30/19

06/10/19

06/10/19

05/03/21

Applicant Resolution
Pays Approved
VDOT by BOS
Fee and
Posts
Bond
05/23/19
11/21/19
09/01/20
01/07/20
06/20/19
06/20/19

Resolution
Sent to
Richmond

01/06/20

09/22/20

01/30/20

07/19/19

07/19/19

Richmond
Accepts
Road(s)

Into System

09/24/19

01/16/20

09/23/20

01/31/20

07/24/19

07/24/19

Remarks Centerline
Mileage
NO performance
Bond assocaited
with this project-
this was a DCTI
project, but was
constructed by
One Loudoun.
#41312077- # 1.60
99992439-45 - #
99992715 - #
99992794 -
#41317301; 2.82
#800024222
0.38
Bowens Wharf 0.41
Place
0.41

VDOT Punchlist
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Lane
Mileage

3.20

5.64

0.76

0.82

0.82



Project Name and Application
No.

Mooreview Parkway

Nicholson Farm CPAR-2017-
0017 #EACX110000051

OakKnoll Farm, Phase 3
CPAP-2000-0146
#2009221-000654

Old Wheatland Estates, Ph 2

Potomac Lakes 2C (Cutwater
Pl)

Quail Pond Estates

Rockbridge, Section 2B/C
CPAP-2013-0032
#SU1127545

Round Hill Lake Point 4

Round Hill Mountain Valley,
Ph. 1

CPAP-2002-0122
#929270733

Round Hill Mountain Valley,
Ph. 2 CPAP-
2002-0141 SPAM-
2011-0106 #42BCSCT5291

Round Hill -Rural Estates,
Upper Lakes, Ph.1
CPAP-2003-0055
#K08719238

Route 7, Ashburn Village Blvd
Interchange

Rrt. 607-Rt. 7 Interchange
(Presidential Dr.)

County and
VDOT
Inspectors

Karle Martin

Karle Martin

Karle Martin

Blanchard
Martin

Leffler Martin

Karle Martin

Hutton
Martin

McGee
Martin

McGee
Martin

Karle Martin

McGee
Martin

Karle Guario

McGee
Estafanous

SAP
Accepted
by VDOT

06/13/19

06/22/17

11/21/19

11/09/17

10/20/17

02/02/17

DACHS
Entry

1st Insp.

03/30/20

07/01/19

09/19/19

08/29/19

06/30/17

12/20/19

02/09/18

10/24/17

08/12/20

02/02/16

2nd Insp.

2/26/21

1/16/20

10/8/19

5/29/18

4/3/20

8/20/19

12/18/17

03/03/16

3rd Insp.

3/30/21

5/5/20

7/22/20

7/24/19

4th Insp.

5/26/20

Field
Accepted
by VDOT

03/30/21

01/16/20

08/29/19

07/14/20

04/03/20

07/22/20

07/24/19

03/03/16

VDOT
AM 43
Issued

10/06/20

04/07/21

01/22/20

10/17/19

08/30/19

07/15/20

05/05/20

11/10/20

08/13/19

06/13/19

Resolution
Package
Submitted
to BOS by
SAC

10/09/20

04/16/21

01/27/20

10/21/19

09/04/19

07/17/20

05/14/20

11/24/20

08/14/19

06/18/19

04/04/16

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

11/05/20

05/04/21

02/04/20

11/07/19

09/19/19

09/01/20

06/02/20

12/15/20

09/03/19

07/02/19

Resolution
Sent to
Richmond

12/15/20

03/05/20

12/09/19

10/21/19

09/23/20

06/30/20

01/29/21

09/23/19

Richmond Remarks Centerline
Accepts Mileage
Road(s)

Into System
12/15/20
03/10/20 (out by 0.89

Purcellville)
12/13/19 1.06
10/25/19 0.18

09/24/20 0.76
07/01/20 0.80
02/01/21 Tedler Cir and 0.21

Lethridge Cir
Waiting for Load
Ratings
10/10/19 0.08
09/24/19
Resolution

pulled from BOS

agenda per CAO.

Issues arise from

the ajacent lots

off Presidential
Dr.
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Lane
Mileage

1.78

2.12

0.36

1.52

1.60

0.42

0.16

0.96



Project Name and Application
No.

Selma Historic, Montresor
Road (under VDOT Permit)

Selma Historic, Section 6
CPAP-2003-0121
#CMS261406

Selma Historic, Section 7
CPAP-2003-0121
#CSM261406

Seven Hills, Sec 7B
CPAP-2013-0048
#41293064

Seven Hills, Sec 7C
CPAP-2013-0048
#41293065

Stone Ridge , LB 4
CPAP-2006-0081
#1950125

Stone Ridge LB 2

Stone Ridge LB 2 & 3 (LB 2)
CPAP-2007-0084
#019038853

Tall Cedars Parkway (Rt 659 -
Rt 827)

Tanglewood North
CPAP-2014-0002
#800026357

Tanglewood West CPAP-2014-
0054

Trefoil Lane (Parcel and
Extension)

VDOT Project- 1902-053-931 /
Atlantic Blvd

County and
VDOT
Inspectors

Leffler
Estafanous

Hutton
Martin

Hutton
Martin

Blanchard
Martin

Blanchard
Martin

Hoffman
Martin

Leffler Martin

Leffler Martin

Karle Martin

Hoffman
Martin

Blanchard
Martin

Leffler Martin

Karle
Estafanous

SAP

Accepted

by VDOT

04/16/19

04/16/19

04/30/19

04/30/19

08/06/19

06/28/18

06/28/18

08/01/19

01/01/19

DACHS
Entry

IstInsp. 2ndInsp. 3rd Insp.
04/16/19 5/21/19 - -
04/16/19 5/21/19 - -
06/11/19  7/3/19 - -
06/11/19  7/3/19 - -
10/01/19 3/12/20 - -
08/22/20 7/16/19  8/15/19
08/22/18  7/2/19 8/15/19
08/23/19 10/3/19 - -
06/09/20

9/23/19 - -
01/01/19 - - -

4th Insp.

Field
Accepted
by VDOT

05/21/19

05/21/19

07/03/19

07/03/19

03/12/20

10/03/19

09/23/19

01/01/19

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC
05/30/19 06/06/19
05/30/19 06/06/19
08/06/19 08/14/19
08/06/19 08/14/19
04/15/20 04/16/20
04/14/20 04/16/20
10/16/19 10/21/19
12/29/20
12/30/20 01/04/20
10/04/19 10/07/19
04/01/19 04/05/19

Applicant Resolution
Pays Approved
VDOT by BOS
Fee and
Posts
Bond
06/20/19
06/20/19
09/03/19
09/03/19
05/05/20
05/05/20
11/07/19
01/19/21
10/17/19
04/18/19

Resolution
Sent to
Richmond

07/18/19

07/18/19

09/23/19

09/23/19

07/20/20

07/20/20

02/06/20

03/01/21

11/22/19

Richmond
Accepts
Road(s)

Into System

07/19/19

07/19/19

10/10/19

10/10/19

07/20/20

07/21/20

02/10/20

03/02/21

12/04/19

05/31/19

Remarks

Need: VA Test
Method 123
results, Assembly
and Resolution.

Need: VA Test
Method 123
Results,
Assembly and
Resolution.

signed resolution
to VDOT 5/2/19

Centerline
Mileage

0.68

0.23

0.51

0.52

0.74

0.69

0.60

0.51

0.15

0.45
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Lane
Mileage

1.36

0.46

1.02

1.04

1.48

1.38

2.40

1.02

0.30

1.74



Project Name and Application
No.

Waterford Creek Ph. 2
(second part)
CPAP-2009-0053
#9531428096-00003

Waterford Downs, Ph. 2 (Part
1and 2)
CPAP-2008-0036 # 929625996

Westbury Glen

Willowsford, The Grant (Sec
6A/B) CPAP-2014-0028

Willowsford, The Grant
(Section 3A)
CPAP-2011-0043
#SNN4003094

Willowsford, The Grant
(Section 4B)
CPAP-2011-0043
#SNN4006337

Willowsford, The Grant
(Section 5B) CPAP-2016-0012

Willowsford, The Grant
(Section 7A / 7B) CPAP-2013-
0044

Willowsford, The Grant
(Section 8B)
CPAP-2014-0004
#1017582

Willowsford, The Grant
(Section 8C) CPAR-2015-0035
#SNN4009148

Willowsford, The Grant
(Sections 9A / 9B) CPAR-2017-
0020

Willowsford, The Greens
(Section 2, Tanglewood)
CPAP-2010-0069
#1048583

County and SAP DACHS
VDOT Accepted Entry

Inspectors by VDOT

Blanchard 10/30/18

Martin

Blanchard

Martin

Karle Martin 11/19/20

Hoffman 09/25/20

Martin

Hoffman 08/14/19

Martin

Hoffman 08/14/19

Martin

Tahir Martin 06/26/20

Hoffman 09/26/19

Martin

Hoffman 10/10/19

Martin

Hoffman 08/06/20

Martin

Hoffman 09/26/19

Martin

Hoffman 07/31/18

Martin

1st Insp.

03/13/18

11/14/17

12/03/20

10/26/20

09/10/19

09/10/19

07/09/20

10/15/19

10/18/19

08/21/20

10/07/19

09/25/18

2nd Insp.

4/3/19

1/24/18

1/4/21

11/17/20

10/21/19

10/24/19

8/27/20

11/01/19

1/15/20

10/27/20

11/01/19

10/01/18

3rd Insp.

10/30/18

10/28/20

4/17/19

4th Insp.

2/14/20

Field
Accepted
by VDOT

04/03/19

02/14/20

01/04/21

11/17/20

10/21/19

10/24/19

10/28/20

11/01/19

01/15/20

10/27/20

11/01/19

04/17/19

VDOT
AM 43
Issued

04/12/19

04/01/20

02/12/21

12/08/20

11/01/19

11/01/19

12/04/20

11/14/19

04/07/20

12/10/20

11/04/19

04/18/19

Resolution
Package
Submitted
to BOS by
SAC

04/15/19

04/16/20

02/23/21

12/18/20

11/07/19

11/12/19

12/08/20

11/20/19

04/16/20

12/18/20

11/07/19

05/03/19

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

05/07/19

05/05/20

03/16/21

01/05/21

11/21/19

11/21/19

01/05/21

12/03/19

05/05/20

01/05/21

11/21/19

05/23/19

Resolution
Sent to
Richmond

04/07/21

02/11/21

01/13/20

12/27/19

02/04/21

12/23/19

05/27/20

02/11/21

01/13/20

06/11/19

Richmond
Accepts
Road(s)

Into System

05/31/19

05/28/20

02/12/21

01/15/20

01/03/20

02/05/21

01/03/20

05/27/20

02/12/21

01/15/20

06/12/19

Remarks

Second part of
Ph. 2, that was
previously
accepted by
VDOT.

Need SSAR
Waiver

SSAR - waiting
for resolution

a Van Metre
Project

Centerline
Mileage

0.45

0.32

0.77

0.14

0.48

0.53

0.67

0.30

0.33

0.39

0.49
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Lane
Mileage

1.74

0.64

1.54

0.28

0.96

1.06

1.34

0.60

0.66

0.78

0.98



Project Name and Application

No.

Willowsford, The Greens (Sec

4B) CPAP-2011-0078

Willowsford, The Greens

(Section 11 - Golden Eagle)

Willowsford, The Greens
(Section 5A & 5B)
CPAP-2011-0085
CPAP-2014-0036

Willowsford, The Greens
(Sections 12A / 12B)

Willowsford, The Greens
South (Sec 8A)
CPAP-2014-0009
#SNN4003097

Willowsford, The Greens
South (Section 10A1)
CPAP-2014-0023
#SNN4003096

Willowsford, The Greens
South (Section 10B1)
CPAP-2014-0023
#SNN4005598

Willowsford, The Greens

South (Section 10C) CPAP-

2014-0037

Willowsford, The Greens

South (Section 13) CPAR-2016-

0017

Willowsford, The Greens

South (Section 14) CPAP-2017-

0002

Willowsford, The Greens

South (Section 16) CPAP-2017-

0016

Willowsford, The Greens
South (Section 8B)
CPAP-2014-0009
#SNN4006335

County and

VDOT
Inspectors

Tahir Martin
Gourley
Martin

Gourley
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Tahir Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

SAP
Accepted
by VDOT

06/26/20

09/14/18

10/25/18

09/26/19

08/14/19

08/14/19

06/26/20

06/26/20

08/06/20

08/06/20

08/14/19

DACHS
Entry

1st Insp.

07/08/20

10/22/18

11/07/18

10/08/19

10/25/19

09/09/19

09/09/19

07/08/20

07/08/20

08/24/20

08/25/20

09/09/19

2nd Insp.

9/1/20

10/25/19

10/25/19

11/4/19

9/2/20

9/2/20

11/10/20

11/23/20

10/29/19

3rd Insp.

4th Insp.

Field
Accepted
by VDOT

09/01/20

10/25/19

10/25/19

10/25/19

11/04/19

09/02/20

09/02/20

11/10/20

11/23/20

10/29/19

VDOT
AM 43
Issued

09/25/20

01/16/19

02/07/19

11/02/20

11/20/19

11/07/19

10/07/20

12/22/20

12/23/20

12/18/20

11/07/19

Resolution
Package
Submitted
to BOS by
SAC

10/01/20

02/26/19

02/13/19

11/19/20

11/21/19

11/21/19

11/22/19

10/09/20

12/29/20

12/29/20

12/29/20

11/22/19

Resolution
Approved
by BOS

Applicant
Pays
VDOT
Fee and
Posts
Bond

10/20/20

03/21/19

03/05/19

12/15/20

12/03/19

12/03/09

12/03/19

11/05/20

01/19/21

01/19/21

01/19/21

12/03/19

Resolution
Sent to
Richmond

11/06/20

04/16/19

02/09/21

02/13/20

02/25/20

12/26/19

11/30/20

02/19/21

03/08/21

02/24/21

12/26/19

Richmond
Accepts
Road(s)

Into System

11/09/20

04/18/19

04/15/19

02/10/21

02/18/20

02/28/20

01/03/20

11/30/20

02/19/21

03/09/21

02/25/21

01/03/20

Remarks

# 6000002846

Bond #
SNN4003102
Copy to staff

4.15.19
Accepted by
VDOT

Need SSAR
Waiver

Centerline
Mileage

0.19

0.51

0.97

0.98

0.12

0.22

0.31

0.23

0.49

0.41

0.85

0.29
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Lane
Mileage

0.38

1.02

1.94

1.96

0.24

0.44

0.62

0.46

0.98

0.82

1.70

0.58



Project Name and Application
No.

Willowsford, The Greens
South (Sections 9A/9B) CPAP-
2014-0021

Willowsford, The Grove
(Section 5)

Willowsford, The Grove
(Sections 11A-1-11A-2 & 11B)
CPAP-2013-0059

Willowsford, The Grove
(Section 13)

Willowsford, The Grove
(Section 8A / 8B)

Windmill Parc (Haleybird

Drive & Haleybird Drive

Ext.) CPAP-
2002-0142 CPAP-
2012-0040

County and
VDOT
Inspectors

Tahir Martin

Gourley
Martin

Gourley
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

99

SAP
Accepted
by VDOT

06/26/20

10/12/18

10/10/19

09/26/19

12/15/17

DACHS
Entry

1st Insp.

07/09/20

11/07/18

10/25/19

10/07/19

09/27/19

2nd Insp.

9/1/20

11/7/18

12/04/18

10/25/19

1/10/20

3rd Insp.

1/27/21

4th Insp.

Field
Accepted
by VDOT

09/01/20

12/04/18

10/25/19

10/25/19

VDOT
AM 43
Issued

09/30/20

01/04/19

12/21/18

11/15/19

11/15/19

Resolution
Package
Submitted
to BOS by
SAC

10/01/20

01/10/19

01/02/19

11/21/19

11/21/19

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

10/20/20

02/05/19

01/13/19

12/03/19

12/03/19

Resolution
Sent to
Richmond

11/20/20

03/01/19

02/14/19

02/12/20

12/20/19

Richmond Remarks Centerline
Accepts Mileage
Road(s)

Into System
11/20/20 0.09
03/05/19 Accecpted by 0.33

VvDOT
02/19/19  #SNN4003075 0.80
Accepted by
VDOt

02/14/20 0.16

12/27/19
#42BCSGN1785
#42BCSGM4360
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Lane

Mileage

1.80

0.66

1.60

0.32



